AL S Operating Schedule: June 2003 through November 2003

Jun-03 1] 2[3[4[5[6[7]8 17] 18] 19] 20] 21] 2| 23] 24] 25] 26] 27] 28] 29] 30]
SUfM[ T[W[Th[ F] S[Su TIW[Th[ FI STSU[M[ T[W[Th[ F[ STSul M|
0000-0800 AP 1 AP
0800-1600 | AP| M S. Ghosal (01016) [ Phil Ross (PRT) EAA Braun / Zahid Hussain (PRT)
1600-2400 | AP| ST ST AP
Jl-03 [1]2[3][4]5[6]7 |18|19|2 [21] 22] 23] 24|25|2 [ 7| 29] 30 31
T[W][Th| F| S| U M ThI F] SISUI M| T|W|Ih F]S|UIM[ T W
0000-0800 AP H] X[ x[x AP |N. Hamdan MS
0800-1600 AP| H | X | X [ M [Upgrade Phil Ross (PRT) If M. Faiz / F. Requejo AP| M
1600-2400 AP H] x| x|sT AP S. Mun (PRT) [ AP] ST
Aug-03 [ 1] 2] 3]4]5][6]7][8]9 17] 18] 19] 20] 21] 22] 23] 24] 25] 26] 27] 28] 29] 30]
FI S| Su[ M| T [W[Th[ F[ S SU[ M| T [W[Th[ F| SISu[ M| T [W|Th[ F| 5]
0000-0800 N. Hamdan MS N. Hamdan AP AP[ |
0800-1600  |M. Faiz / F. Re| AP. M. Faiz / F. Requejo| AP AP 2bunch |AP| M| I S. Thevuthasan
1600-2400 _|S. Mun (PRT) | AP: S. Mun (PRT) AP AP| I | ST (00738R)
Sep-03 1] 2[3[4]5]6] 8 0 17] 18] 19] 20] 21] 22] 23] 24] 25] 26] 27] 28] 29] 30
M| T W[Th] F[ 3] M W[Th] FI S| Su[ M| T [W[Th] F[ S| Su[ M| T
0000-0800 H [ ST AP AP AP AP
0800-1600 H | AP|F. Ogletree Mun/Ben| M Mun/Ben Frank Ogletree [ AP| M S. Thevuthasan AP
1600-2400 | H [ AP] (00723R)  |(PRT) 1 (PRT) | (00723R)  [[AP[ST (00738R) [AP]
Oct-03 1] 2[3[4[5[6[7]8 15[ 16] 17] 18] 19] 20] 21] 22] 23] 24] 25] 26] 27] 28] 29] 30] 31
WITh[ F[ S| SU[ M| T[W FISISU[ M| TIW[Th[ F[ 3] M| T W[Thl F
0000-0800 1 AP MS
0800-1600 _|P. Pianetta (01013) M*[ 1 F. Ogletree [AP] m | A Johnson(00941) AP | S. Thevuthasan
1600-2400 I [ST (00723rR) | [AP[ST AP| (00738R)
Nov-03 [ 1] 2] 3[4[5[6]7]8 17] 18] 19] 20] 21] 22] 23] 4| 25] 26] 27] 28] 29] 30
B U M| T [W][Thl F| S M[ T W|Th| F| S| U M[T|[W[Th| F| S|
0000-0800 MS[ 1 AP AP| H| H[ X[ X
0800-1600 |1.5 Ge'| M | | [P.Pianetta (01015) |AP M |F.Ogletree P. Ross (PRT) AP| H| H| X| X
1600-2400 HED LAP] SIT| (00723R) AP H| H[ x| x
Draft schedule for December 2003
Dec-03 [ 1] 2[3]4]5[6]7]8 17] 18] 19] 20] 21] 22] 23] 24] 25] 26] 27] 28] 29] 30] 31
M[ T W][Th] F| S| Su[ ™ W[Th| F| S| U M| T |[W][Th| F| S|Su| M| T[W
0000-0800 X AP HIH|H] X[ x[H|H[|H
0800-1600 M AP| M HI|H|H| X| X|H|H|H
1600-2400 ST AP| | HIHIH[ x[ x[H[H[H
I:l User special operations & scrubbing June 2003 - Nov 2003 cycle Previous cvclel
Total calendar shifts = |549 546 shifts
Startup & Tune IEI Maintenance * interlock tests Total user shifts = [396 72.1% 57.1%
Special operations = |16 2.9% 1.8%
Accelerator Physics Holiday Maint. & install.(M/l) = 31 5.6% 17.0%
Acc physics and MS = |67 12.2% 7.9%
Machinesetup [ Installation Startup and Tune = |14 2.6% 7.7%
Holiday/Off = |25 4.6% 7.9%
User Operations Off
The following data are Eercentages of total user shifts
Beamline commissioning Total user shifts 396 Previous cvcle
1.9 GeV shifts = |381 95.2%|90.1 %
1.5 GeV shiﬁs| =) 15 3.8%|1.0 %
2-bunch shifts | = [ 3] o183 %




